DragonEvents

	2018-1				2018-2				2018-3				2018-4			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17

Task	
DragonEvents	**DragonEvents**
Phase 1 - Setup	New 100%
Choose Teams	New 100%
Create Team Repository	New 100%
Phase 2 - Requirements	New 100%
Create Software Requirement Specifications (...)	New 100%
Create Project Proposal	New 100%
Create Gantt Chart	New 100%
Project Presentation	New 100%
Phase 3 - Design	New 100%
Create System Hierarchy Diagram	New 100%
Create System Overview Diagram	New 100%
Create System Boundary Diagram (...)	New 100%
Create List of Major System Components	New 100%
Project Design	New 100%
Create Prototype	
Draft List of Entities	
Create Detailed Designs	
Team Capability Assessment	
Phase 4 - Stage 1 Development	New 92%
Setup Local Development Environments	New 100%
Install Firebase	New 100%
Install NodeJS	New 100%
Create Main Page Template	New 100%
Create HTML Template	New 100%
Create CSS for Style	New 100%
Create NodeJS to Firebase connection (...)	New 100%
Create NodeJS Rendering Function	New 100%

Task	Progress
Prepare For Demo	New 100%
Event Submission	New 80%
Create Event Submission Form	New 100%
Event Submission Client-side Validation	New 100%
Event Submission Server-side Validation	New 100%
Push Successful Event Submissions (...)	New 100%
Store Event Images	New 0%
Phase 4 - Stage 2 Development	New 36%
User Authentication	New 24%
Create User Registration Form Template	New 100%
User Session Check	New 20%
Validate User via Email Confirmation	New 0%
User Registration Client-side Validation	New 0%
User Registration Server-side Validation	New 0%
Event Sorting	New 18%
Create Event Sorting Form Template	New 50%
Create Dynamic Event Querying For (...)	New 20%
Create Event Sorting Form Client-Side (...)	New 0%
Create Event Sorting Form Server-Side (...)	New 0%
Display Single Event	New 80%
Single Event Template	New 100%
Single Event Error Template	New 70%
Query to get event by ID	New 70%