
DragonEvents

| | 2018-1 | | | | | | 2018-2 | | | | | 2018-3 | | | | | 2018-4 | | | | |
|--|----------------------------|--|--|--|----|-------------------------|----------------------------------|-------------|------|--------|----------|--------|----|----|------|--------|--------|-----|---|----|----|
| | 1 | 2 | 2 3 | | 4 | 5 | 6 | 7 | 7 | 8 | 9 | 9 | 10 | 11 | 12 | 13 | 14 | 4 1 | 5 | 16 | 17 |
| DragonEvents Phase 1 - Setup Choose Teams | | lew 10 lew 10 | | | | | | | | | | | | | Drag | onEver | nts | | | | |
| Create Team Repository Phase 2 - Requirements Create Software Requirement Specifications () Create Project Proposal Create Gantt Chart Project Presentation Phase 3 - Design Create System Hierarchy Diagram Create System Overview Diagram Create System Boundary Diagram () | N N N N N N | lew 10 lew 10 lew 10 lew 10 lew 10 lew 10 lew 10 | 00% 00% 00% 00% 00% 00% | | | | | | | | | | | | | | | | | | |
| Create List of Major System Components Project Design Create Prototype Draft List of Entities Create Detailed Designs Team Capability Assessment | | lew 10 | | | | | | | | New 9 | 200/ | | | | | | | | | | |
| Phase 4 - Stage 1 Development Setup Local Development Environments Install Firebase Install NodeJS | | | | | Ne | ew 10 ew 10 ew 10 | 0% 0% | 1000/ | | IAGW S | <i>3</i> | | | | | | | | | | |
| Create Main Page Template Create HTML Template Create CSS for Style Create NodeJS to Firebase connection () | | | | | | | New 1 New 1 New 1 New 1 | 00% 100% | | | | | | | | | | | | | |
| Create NodeJS Rendering Function | | | | | | | | Nev | v 10 | 0% | | | | | | | | | | | |

03/01/2018 1/2



03/01/2018 2/2