

DragonEvents

	2017-11				2017-12				2018-1				2018-2			
	45	46	47	48	49	50	51	52	1	2	3	4	5	6	7	8
DragonEvents	<div><div></div></div> DragonEvents															
Phase 1 - Setup	New 100%															
Choose Teams	New 100%															
Create Team Repository	New 100%															
Phase 2 - Requirements	New 100%															
Create Software Requirement Specifications (...)	New 100%															
Create Project Proposal	New 100%															
Create Gantt Chart	New 100%															
Project Presentation	New 100%															
Phase 3 - Design	<div><div></div></div> New 60%															
Create Prototype	<div><div></div></div> New 0%															
Create System Hierarchy Diagram	<div><div></div></div> New 100%															
Create System Overview Diagram	<div><div></div></div> New 100%															
Create System Boundary Diagram (...)	<div><div></div></div> New 100%															
Create List of Major System Components	<div><div></div></div> New 100%															
Project Design	<div><div></div></div> New 0%															