
DragonEvents

	2018-1						2018-2						2018-3					2018-4				
	1	2	2 ;	3	4	5	6	ò	7	8	3	9	10	11	12		1	4	15	16	17	
DragonEvents	New 100% DragonEvents																					
Phase 1 - Setup																						
Choose Teams		lew 10																				
Create Team Repository		lew 10																				
Phase 2 - Requirements		lew 10																				
Create Software Requirement Specifications ()		lew 10																				
Create Project Proposal		lew 10																				
Create Gantt Chart		lew 10																				
Project Presentation		lew 10																				
Phase 3 - Design		lew 10																				
Create System Hierarchy Diagram	N	lew 10	00%																			
Create System Overview Diagram	N	lew 10	00%																			
Create System Boundary Diagram ()	N	lew 10	00%																			
Create List of Major System Components	N	lew 10	00%																			
Project Design	N	lew 10	00%																			
Create Prototype																						
Draft List of Entities																						
Create Detailed Designs																						
Team Capability Assessment																						
Phase 4 - Stage 1 Development										Ne	w 10	00%										
Setup Local Development Environments					N	lew 1	00%															
Install Firebase					N	lew 1	00%															
Install NodeJS					N	lew 1	00%															
Create Main Page Template							Nev	<i>i</i> 10	0%													
Create HTML Template							New	100)%													
Create CSS for Style							Nev	<i>i</i> 10	0%													
Create NodeJS to Firebase connection ()							Nev	<i>i</i> 10	0%													
Create NodeJS Rendering Function									New 1	00%												

03/08/2018 1/2



03/08/2018 2/2