











DragonEvents

	2018-1					2018-2				2018-3				2018-4			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
DragonEvents	 DragonEvents																
Phase 1 - Setup	New 100%																
Choose Teams	New 100%																
Create Team Repository	New 100%																
Phase 2 - Requirements	New 100%																
Create Software Requirement Specifications (...)	New 100%																
Create Project Proposal	New 100%																
Create Gantt Chart	New 100%																
Project Presentation	New 100%																
Phase 3 - Design	New 100%																
Create System Hierarchy Diagram	New 100%																
Create System Overview Diagram	New 100%																
Create System Boundary Diagram (...)	New 100%																
Create List of Major System Components	New 100%																
Project Design	New 100%																
Create Prototype																	
Draft List of Entities																	
Create Detailed Designs																	
Team Capability Assessment																	
Phase 4 - Stage 1 Development	 New 64%																
Setup Local Development Environments	 New 100%																
Install Firebase	 New 100%																
Install NodeJS	 New 100%																
Create Main Page Template	 New 100%																
Create HTML Template	 New 100%																
Create CSS for Style	 New 100%																
Create NodeJS to Firebase connection (...)	 New 50%																
Create NodeJS Rendering Function	 New 0%																

Prepare For Demo



New 0%